
Machine Studies 
Draft Schedule for Run01-3, 2015

February 17th 0800 - February 18th 0800

Time Descriptions Studiers SR Status

Tuesday, February 17, 2015
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0930 Gap Scans and update IDGapFF 
look-up tables

Schroeder Stored Beam & 
Injection

0930-1000 Switch back to pumps 509, 301 Wright No 
Beam/Injection

0930-1030 Replace sideband detector at RF-2 RF group No Beam

0930-1030 Update iocs27fb Lenkszus No Beam

0930-1130 Vibrations measurements PSR30 pump Preissner, 
Swetin

No Beam

0930-1130 Investigate Gespac errors in S4:5 raws Puttkammer No Beam

0930-1130 Swap converters in S21 Vargas No Beam

0930-1130 Measure water flows in Zone D raws Goetzen No Beam

0930-1300 Perform measurements on PAR RF-12 RF Group No Injection

1000-1100 Install new ramps for QD/QF Yao No Injection

1000-1300 Characterize RG1 / laser alignment Dooling Access Linac

1000-1200 Test 4x4 feedback matrix setup in S27 Sereno No Beam

1030-1100 Check ID5 calibration Merritt Access Zone A

1300-1600 Xbpm alignment Hahne Stored Beam & 
Injection

1600-1700 Test P0 feedback setup application Yao/Shang Stored Beam & 
Injection

1700-1900 Test new bpm calibration factors for 
ID4 P0 bpms

Sereno Stored Beam & 
Injection

1900-2100 Tune scan on lifetime and injection 
efficiency

YiPengSun/Em
ery

Stored Beam & 
Injection

2100-2400 Tune up RG2 beam YinESun Limited Injection



2100-2400 IEX coupling correction Xiao Limited Injection

Wednesday, February 18, 2015
0000-0300 IEX coupling correction Xiao Limited Injection

0000-0300 Constant-tune QD/QF ramp Yao Booster beam 
only

0300-0700 Hybrid setup Sajaev Stored Beam & 
Injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


